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GENERAL RULES 

Partnership Consent Lead Partner Principle 

Lead beneficiary should always 

ensure the consent of the Project 

Management Team 

Lead Partner notifies, submits any 

request for modification to the 

Joint Secretariat 

NOTIFY JOINT SECRETARIAT 

Project officer of JS should always 

be informed beforehand 

DISCOUNTS 

Not subject to modifications 
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Article 6.5 of the project Manual 

Modifications approved by the Joint 
Steering Committee 

 Minor Modification - Article 6.2 of the project Manual 

Revision with an official notice to the 
Joint Secretariat 

Minor Modification - Article 6.3 of the project Manual 

Article 6.4 of the project Manual 

Modifications approved by the 
Managing Authority  

2 

3 

4 

1 

Revisions with the consent of Joint 

Secretariat 

Project Modifications 
Article §6 of the Project Manual 
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Administrative information & Change in Bank accounts 

Between partner’s deliverables 

Between WP/budget lines 

Adjustments up to 10% of the approved Budget of each partner 

Adjustment of  the time plan (start/end of deliverables) 

Adjustment of the Specification / justification of budget cost 

Adjustment to the time plan within deliverables shall not affect the end date 

of the project  

REVISIONS with the consent the Joint Secretariat  
Article 6.2 & 6.3 

Adjustments that do not affect the budget between WPs and/or budget 

lines  
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01 

02 

03 

04 

LB submits an  electronic Official Justified 

notice to the Joint Secretariat 

Reply OR consent OR justified rejection (e-mail) 

by the Joint Secretariat/Managing Authority 

Consent by the Project Management Team in 

cases where budget (up to 10%) is affected  

Procedure  
Revisions with the consent of the JS 

Reflection in the next Progress Report and in 

the next version of the Application Form 
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between the project’s budget lines and/or among WP 
and deliverables 

Reallocation up to 20% of the total budget of each 

beneficiary 

Budget reallocation among partners up to 10% of 

partner’s budget in the same partner country 

Extension of the end date of the project  

Modification approved by the MA 
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01 

02 

03 

04 

LB submits and official Justified request 
by the to the Joint Secretariat – electronic 
and scanned hard copy 

Joint Secretariat send the request to the 

Managing Authority with its reasoned 

opinion  

Consent of the modification by the 

Project Management Team 

Procedure  
Modifications approved by the MA 

Decision of the Managing Authority 
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Changes to the nature of the project and in particular to the objectives  

and expected results   

Between partner’s deliverables 

Between WP/budget lines 

Reallocation over 20% of the total budget of each beneficiary  

Modification to the composition of the partnership 

Budget reallocation among partners over 10% of partner’s budget  

in the same partner country 

Modification approved by the Joint Monitoring 

Committee 

Replacement of partner, withdrawal of partner, new partner 

Budget reallocation among beneficiaries from different Partner countries 

Addition of new activities 

No increase in the EU contribution 
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01 

02 

03 

04 

LB submits and official Justified request 
by the to the Joint Secretariat – electronic 
and scanned hard copy 

Joint Secretariat send the request to the 

Managing Authority with its reasoned 

opinion  

Consent of the modification by the 

Project Management Team 

Procedure  
Modifications approved by the MA 

Joint Secretariat send the request to the JSC 

with the reasoned opinion of the MA  

05 Joint Monitoring Committee Decision 


